Advanced LIGO Schedule
(e (e Rz

2008 2009 2010 2011 2012 2013 2014 2015 2016

2017

Installation Complete
May 2014

ILIGO de-install PSL-IO testing irst Loc

L1 [ Oct 2010 [ July 2012
Acceptance
(Coecsor - )
Dec 2011 August 2014
4km Locked Cavity wo 4km Arms irst Loc
H1 L July 2014 April 2014 Sept 2014
Acceptance
Dec 2014

ILIGO de-install H2 Storage decision Acceptance
3rd IFO [ Oct 2010 ( Sept 2012 J ept 2014
DCS Review Storage, Distribution IPhased Implementation]

May 2014 March 2015 2015-2017

DCS = Data and Computing Systems
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